VB/I-70 Superfund Site Weekly Budget Summary #12 |
i
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru, |
US Army Corps Doner Colorsde Task Order # 0001 g;artrdbgtaet‘e :gj::-g: 9312004 | §
of Engineers. - ; = | &
Rapid Response/Project Resources Inc. Completion:  25-Mar-05 E u Ll c ! ~
= ) e1of5
M = \ 1I|
Original T.Q. Cost $ 3,056,170.00 Budget Summary: L _ _ :
| Task: Original Budget | Current Budget | This Week | Cost to Date ]
Modifications: 3 - irect Costs:
Current T.O. Cost $ 3,056,170.00 Construction Work Plan 3 5869.72 | % 585072 | % - $ 59.24
Mobilization/Crew Rotation $ 56,926.90 | 3 56,826.80 | % 4287.08]% 38,908.60
Original Fee: @ 6.37%  $  183,020.00 Site Admin & Indirects $ 21738974 % 21738974 |$ 1664803 |§ 186,856.21
Modification Fee: N/A $ - Per Diem & Lodgins_;_ $ 181,71963 (% 18171963 | % 11,123291 8% 122,010.82
Total Fee: $ 183,020.00 Home Office Support 3 1684743]|9 16647438 - 13 3,273.24
Final Report/Proj Close-Out |$ 1414374 | 14,143.74 |3 - |8 -
Current T.0.Funds: $ 2,873,180.00
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance 3 7,12426 [ $ 712426 § BB 1,279.06
1) None $ - Site Co-ordination, Pre-Excav | $ 5990173 [ % 5990173 ] % 576.13 | $ 55,026.33
Removal, Impacted Soils $ 285069.221% 28506922]% 2634681 |8 291,870.06
Current T.0.Funds: $ 2,873,150.00 T&D, Impacted Soils $ 5266868018 526686801% 156816018 158,803.84
Site Costs to date: $ 1,815219.69 Sampling & Analysis 3 10,320.38 | $ 1032038 | $ 289.01 (¢ 7,869.44
Site Funds Available: I $ 1,057,930.31 ] Restoration/Backfili $ 473788.10|$ 473,788.10( % 53,75248 |3  584,419.33
Excludes: Fee, Fixed Price Subcontracts Sod!Seeg_ $ 187376403 18737640 (% 497308|% 185,960.21
Garden/Fiwr Beds 3 1171080 | $ 11710801 % 2528901 % 17,1569.52
CoststoDate T.0. #1: {Fee Excluded) Rock/Mulch/Misc Gnd Cv $ 82,562.70 | $ 82562.70] % 6013421 8% 72,548.25
Indirect Costs:  19%  $ 351,108.11 Sprinkler Systems $ - 13 _ - 1% - |3 1535861
Direct Costs; 81% $ 1,464,111.67 Post Construction Maint. $ 101,75090[% 10175090 (% 108430 | ¢ 13,251.20
$ 1,815219.78 |Site Co-ord, Follow Up As Blts| $ 59901701 % 5890170 | § 174544 | $ 15,008.03
This week: Site Teardown 3 9152301 $ 9,152.30 | § - $ -
Indirect Costs:  21% $  32,068.40 [Community Air Monitoring 3 333970 | % 3,339.70| $ 3295518 8,944.39
Direct Costs: 79% $ 117,288.97 Fuel/Oil Misc Field Supplies | $ 6494660 ] $ 6494660 | $ 3968251 % 36,079.01
$  149,347.37 ASARCO Support $ 126175 % 126175 [ § - |8 434.39
LBP Assesment $ 14312220 ]% 143112220 (% - $ -
Dally Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730|% 35244730(3% - $ -
Indirect Costs: 3 4,742.07 Rounding Adjustment $ 002]% (0.09)
Direct Costs: $ 20,173.90 Fee $ 183,02000]3% 183,02000] % $ 183,020.00
$ 2491598 Totals $ 3,056,170.00 [ $ 3,056,170.00 | $ 149, 347 39 i $ 1,998,239.69

** Excludes Fes, Fixed Price Subs

Site Funds Avaiable Until: |

10/15/2004

Target Completion, Field Ops 15 Oct 04 (155 Sites)
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VB/I-70 Superfund Site Weekly Cost Summary #12
Phase || Rapid IV, 8A Contract# W9128F-04-D-0029 Casts Thru:
""" - Denver, Colorado Task Order #0001 Award Date 10-Jun-04 9/3/2004
US Army Corps Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
PageZofS
[Thrudr27ioat$ 962,382.20 [§ 11098926 |8 19616176 [$ 27141001 0$ 1236785418 1241471$ 183020.00 |$ 1,848892.33 |
Date Labor Per Diem | Equipment Material | Subcontracts | Analytical Fee Daily Total | Total Phase I F
8/28/2004 [$ 2009587 [$ 1787048 321002[% 193896][3% 684§ - |3 - [$ 27,03963]% 187593196
8/20/2004 [$ 1,129.74{$ 1.787.04 | $ - |$  43456]$ e - |3 - |$  3351.34|% 1879,283.30
8/30/2004 |$ 17,78439|8% 179388|% 320107 | 651756 |3 (6,569.67)| 3 - % - 18 22727.25]$ 1,902,010.55
8/3172004 |$ 1814847[$% 178020 |$ 322078 % 7.39567 (% 1369 | $ - |3 - |$ 3055881 |9 1,932,569.36
9/1/2004 |$ 1760152 |8 178704|% 321092)% 895998 |8 68418 - $ - $ 3156630 | 9% 1,964,135.66
9/2/2004 |$ 1617890 |$ 164086|9% 321092|% 4.26453 |89 6843 - 1% - |$ 2530205 9% 1,989,437.71
9/3/2004 |$ 562505|% 547.23|$ 233924 (% 29046 |$ - |3 - |$ - |8 880198]% 1,998239.69
ThisWeek |$ 9656394 [$ 11,12320]8 1839385]|% 29801.74[$ (6,535.46) § - |8 - |5 149347381 B
To Date S 105694623 | § 122,11255|8 21455561 301,220.75|$ 117,143.08]|$ 124147 | $ 183,020.00 | $1,998,239.68 |
Weekly Cost by Category VBA-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #12
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 [ 109 { 9/3/2004
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 9 |
Page 3 of 5
___To Date (108 Sites) — This Week __
Total Cost | Cost/Property Total Cost | CostProperty
Indirect Costs:
Construction Work Plan $ 59.24 | $ 05419 - 13 -
Mobilization/Crew Rotation $ 3890860 |$ 356961% 4287.08183 476.34
Site Admin & Indirects $ 186086621 1% 1,714.28 | § 1664803 | § 1,849.78
Per Diem & Lodging $ 12201082193 111937 | $ 11,123291 % 1,235.92
Home Office Support $ 327324 |% 3003]8% - $ -
Final Repori/Proj Close-Out $ - 3 - $ - $ -
Total Indirect Costs: $  351,108.11 |8 3.221.18]% _ 32,008.40 ?‘“fs‘?zﬁi
Direct Costs: _
Site Set-up/Maintenance $ 1,27906 | § 11.73( % - 1% -
Site Co-ordination, Pre-txcav_|§ _ 56,006.33 | § 50483 [ 576.13 | $ 64.01
Removal, Impacted Soils $ 29187006(% 2677711% 26246811 % 2,927.42
T&D, Impacted Soils $ 15890384 | % 145783 | § 15681601 % 1,742.40
Sampling & Analysis 3 786944 | $ 72201]% 28901 (% 32.1
Restoration/Backfil $ 58441933|$ 5361658 5375248[$ 597250
SodlSee_g $ 185860211% 1,706.06 | $ 4973.08 | $ §52.56
— Garden/Fhwr Beds $ _ 17,15852 % 15743 [$ 252890 % __ 280.99
Rock/Muich/Misc Gnd Cv $ 72,548.25 |} $ 665.58 | $ 6,01342 1% 668.16
| _Sprinkier Systems $ 1535861 1% 14090 | $ - 19 -
Post Construction Maint. $ 13,251.20 | $ 12157 | % 1,084.30 | $ 120.48
Site Co-ord, Follow Up AsBlts | $ 15,008.03 | $ 137691 8§ 1,74544 | $ 193.94
Site Teardown 3 - 3 - $ - $ -
Community Air Monitoring $ 8044399 82063 32955 | 3 36.62
Fuel/Qil Misc Field Supplies $ 36,078.01 | § 33100 (% 39682513 440.92
ASARCO Support $ 43439 | $ 39918 - 1% -
Total Direct Costs: $ 146411167 [ 1343222  117,26807 | $__ 13,0321 |
Sub Totals: $ 181521978 § 1665339 § 14934737 § 16,5984.15
Fee $ 15144805 $ 977.08 % - 3 977.09
$ 196666883 $ 1763048 § 14934737 $ 1757124

* Per Site averages do not include Lead based paint tasks.
“* Fee Prorated between Soil Removal and Lead Based Paint Tasks.
*** Soil Removal Fee Prorated across 155 Anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #12
(. sk |4 Phase || Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 9/3/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  25-Mar-05
Page 4 of &
_ N . Completed Sites (Overall) ~ o
Lead Based Paint Current Budget | Cost To Date o Task Order#14] Cross-Over |Task Order#01 | Totai To Date
LBP Site Co-Ord $ - $ - 2003 133 0 o 133
LBP Assesment $ 14312220]% - 2004 33 80 109 222
LBP Abhatement $ 352447301 % - Total 166 80 109 355
$ 49556950 $ -
[Avg SFiSite | 3,243 | 3848 4,291 | 3,742 |
Fee: $ 3157095 $ 3157085 ] _
*[Avg Cost/Site |$ 18,0505/ | $ 16,429.07 [$ 16,5339 $  17,256.17 |
*|[Avg Cost/SF__ {8 550]$ 416] $ 388($% 4.61 |
— * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SFiSite
1)3527 Delgany St 5,260 | VBA-70 Avg Cost/Site
2{4740 Clayton St 3,827 $18,500
314336 Thompson Ct 4,868 $18,250 +=
413746 Delgany St 1,438 $18,000 -
5|4778 Clayton St 5,099 $17,750
6]4340 Josephine St 2,734 $17,500
73609 Bruce Randolf {SpSul 7,853 | $17,250
814905 Clayton St (SpSub) 3,447 $17,000
914111 Saint Paul St 4,254
12 C=Avg CostSite
12 (Fee Excluded)
13 Week Ending =4 per. Mov. Avg.
14 A ost/Si
Total SF This week 38,780 Note: Graph reflects avg Cost/Site Since Execution of Gross-Qver Contract 1 Apr 04
Remarks: _
Total SF Task Order #1 467,736 1) Scheduled Crew rotation period 3-12 Sep 04.
Total SF 2004 879,558 2} Limited Site Co-ord, Site admin, through rotation period.
Total SF All Contracts (3) 1,328,532 3) Sod watering and maintenance sched to continue thru rotation period.
4) Compieted final negotiations, Mod #001, (75 addl sites), Awaiting execution




VB/I-70 Superfund Site Weekly Budget Summary #12
Phase I Raplid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/3/2004
Start Date:  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page § of
Forward Look: _
_ Dly Burn Rate | _
Task: l Current Budget ] Cost to Date [ Remaininé 4 Week Avg | Duration | Estto Compt | Variance |
Indirect Costs: B
Construction Work Plan $ 585072 | $ 5024 | 3% 580048 | % - 42 3 - 3 5,800.48
Mobilization/Crew Rotation 3 56,2690 | $ 3890860]1% 18018301 % 455.06 42 $ 19,532631 % (1,5614.33)
Site Admin & Indirects 3 217389.74 |$ 18685621 |$ 30,533.53 | § 254420 42 $ 106,856.49 | $ (76,322.96
Per Diem & Lodging $ 18171963 | ¢ 12201082 |$ 5970881]|% 161591 42 3 £786813 1% (8,159.32)
_Home_Ofﬁce  Support $ 1664743 | § 327324 1% 1337419 | § 116.90 42 $ 490986 | % 8,464.33 |
Final Report/Proj Close-Out % 14,143.74 | § - $ 14143741 % - 42 $ - $ 14,143.74
Total Indirect Costs: $ 49268716 % 351,10811]$ 14157905 % 4,74207 $ 199,167.11{ § {57,588.05)
Direct Costs: _ __
Site Set-up/Maintenance $ 712426 1% 1,279.06 ] $ 584520 | % - 42 3 - $ 5.845.20
Site Co-ordination, Pre-Excav |{ $ 5990173 |$ 5502633]$% 48754019 141.76 LS $ 500009 4,375.40
[Removal, Impacted Soils $ 28506922 |3 2918700681% (680084 % 4,377.12 42 3 183,839.22 | § {190,640.08
T&D, Impacted Seils $ 52668680 |$ 15890384 1% 36778296 | % 1.863.07 42 $ 7824899 | $ 289,533.98
Sampling & Analysis $ 10,32038 |$  7,86044 |$ 245094 |$  191.39 S |9 3,500.00 | $ {1,049.06)
Restoration/Backfill $ 47378810 | $ 58441833 | § (110,631.23)]$  7.303.47 42 $ 306,745851 8% (417,377.08
Sod/Seed $ 18737640 | $ 18596021 | $ 141619{3% 3,250.87 42 $ 136,536.39 1 % {135,120.20)
| _Garden/Fiwr Beds 3 11,71080 | $  17,15952 |$ (544872)| % 317.06 LS 3 1,200.00 | $ (6,648.72)
Rock/Mulch/Misc Gnd Cv $ 82562701 % 7254825 |8 100144513 1,002.74 42 $ 4211610} § {32,100.65
| _Sprinkler Systems $ - $ 15,35861 | $ (15,358.61)| $ 41546 42 $ 1744934 | (32,807.95)]
Post Construction Maint, $ 101,75090 | $ 1325120 |9 88,45070 |98 452.71 LS 3 550000| % 82,999.70
Site Co-ord, Follow UpAsBlts | $ 5090170 | $ 15,00803 |$ 4489367 |8 412.36 42 $ 51,07867 | $ (6,185.00
. |Site Teardown 3 9,152.30 | § - 3 915230 | § - 42 3 - $ 9,152.30
[Community Air Monitoring $ 3339701 & 894439 |9 (560469} $ 40.72 LS $ 450000 ] % (10,104.69
Fuel/Qil Misc Field Supplies $ 64,94660 | § 3607901 | ¢ 2886759 |% 339.67 42 $ 16,366.22 | $ 12,501.38
ASARCO Support $ 126175 | $ 4343913 B27.36 | % 15.51 42 3 1261751 % (434.39)
LBP Assesment $ 143122203 - |5 1431222013 - 42 $  100,000.00 [ $ 43,122.20 |
LBP Abatement 3 356244730 | § - $ 35244730} % - 42 $ 100.0000; [ $ 252, 447.30
Total Direct Costs: $ 23804628493 146411167 i $ 91635117 [$ 20,173.90 $ 104884151[$ (132,490.34)
Fee $ 183,020.00 | $ 183,02000 ] % - _ ' 1% - i $ -
L — —_——— - —————
Totals $ 3,056,470.00 | $ 1,908,230.78 | $1,057,930.22 | % 24915.9 $ 1248,00861]% {190,078.39




Project Costs for Current Week by Type

VB - 1/70 Phase III
Week Ending 9/3/2004
003 MobfCrew Rolalion $ 4267081% 3597 .57 $ B680.51
004 Site Adminfindirects 3 1664604 | $ 12,883.62 3 256030 | % 1,169.00 | $ 34.22
005 Lodging/Per Diem 3 11,123.28 $ 11,123.28
010 Site Coord. 3 57812 | $ 316.72 $ 25041
011 Removal $ 28,326082 | 3 20,860.80 $ 5,488.02
012 T&D 3 1568162 | $ 12,4B5.70 ] 3.195.61
013 Sampling Analysis $ 28901 | % 28001
{14 Backfill 3 53,75248 | $ 37,015.24 $ 4478191 % 12,260.05
015 Sod & Seed $ 497308 | § 5,604 .55 $ 1,37084 | $ 455836 | $ (8,569.67)
016 Garden & Flowers $ 2.528.90 $ 2,528.90
017 Rock and Mulch 3 601341 | $ 1,103.07 3 70464 | % 420570
018 Post Const. Maint. 3 108430 | $ 662.23 $ 422,07
019 Site Coord Followup $ 174543 | % 1,745 43
021 Community Air Mon, ] 32955 % 320.55
022 FOG & Supplies $ 3,968.26 $ 3.668.28
Totals $ 14934738 $ 9656395 3§ 11,12328 $ 1830385 $ 2980175 § (6,535.45) $ - 3




Project Costs JTD By Type

Const. Work Plans

VB - 1/70 Phase II1

Friday, September 03, 2004

e

(LN $ 59.24 59.24

003 Mob/Crew Rolation $ 38,9860 | $ 20,543.1 3 18,385.69

004 Site Admin/lndirects 3 186,056.18 | §  138,288.90 101.84 32780601 % 15,827.856 47.9

005 Lodging/Per Diem 3 122.010.77 $22,010.77

006 Home Office $ 327324 1% 327324

009 Sie Set-uofMainl. $ 127907 | & 1,233.07 $ 48.00

010 Site Coord. $ 55,026.36 | $ 50,673,790 334392 | % 1,108.64

011 Removal $ 20187002 1¢ 23826584 3 5060055 | $ 3.013.82

012 T4D 3 158603856 {$ 11683517 38,120.11 3.948.57

013 Sampling Analysis $ 78684313 289.01 $ 1,389.01 4,949.85 1,241.46

014 Backm 3 58441933 | § 370,274.41 68571564 | § 138,573.30

015 Sod & Seed % 185,060.14 1 3 87,727.18 15,142491 % 14,580.78 88,509.72

016 Garden & Flowers 3 17,15053 $ 17,15053

017 Rock and Mukh $ 7254023 | % 14,6804.01 454687 1 § 63.081.33 | § 116,03

018 Post Const. Maint. $ 13251201 % 10.560.43 $ 1,718.22 974,55 .
019 Site Coord Followeup % 1500805 | § 14,902.51 $ 105.54 R
021 Community Air Mon. $ 8,081.15 3,450.45 5,540.70 0.00

022 FOG & Supplies $ 38.032.0 - $ 368,032.21

023 ASARCO Support $ 4330|% 434,30

027 Sprinkler System 3 1535560 | § 1.882.21 3 42074 | $  13,056.05

100 Fee 3 183,020.00 $ 183,020.00

Totals $ 1,998,239.69 $1,058,046,19 $122,11260 $ 214,55564 § 301,22074 $117,14307 $ 124146 $ - $ 183,020.00




97841004

8:00 AM
R -
Project Variance Report
VB - 1/70 Phase III
Friday, September 03, 2004
e 5 3 il II'<.§\:::" 3 : :
%, LT wE N
2 ey b
001 _]Consiruction Work Plans J00] LS 585072 5,859.72 _50.04 10% 5,524, 5.8841.768 5,024.00 84 A%
003 _|Mobilization/Crew Rolation 500 | EACH 56,928.60 __56,526.90 33,908.60 68.3% 11,353.28 18,068.35 58,968.95 4005] 0.1% |
004_|Ste Admiglsiralion and indiredls 4.00 | "#ATH 217,380.74 217,359 74 16685698 |  B5.8% 54,432 53 30,917.68 217,173.88 _38492| 0.2% |
005 _|todging & Per Diem 4.00 | MTH 181,719.63 181,719.83 122 010.77 67.3% 4532449 59,284.43 1681,295.20 (424430 0.2%
006_|Home Office Support 4.00] WTH —18,647.43 647 .43 3,273.24 19.7% 4,15386 13,347.20 15,015 44 B
007 _|Final Repott 1.00 LS 42874 8428.74 - 0.0% 6,428 74 842074 8,428.74 = 0.0%
008 |Pmject Close-Qul 1.00 LS | 7 715.00 715.00 - 0.0% 7,715.00 7, 715.00 7, 715.00 - 0.0% |
009 |She Sat-up/Malnterance 1500 ] WK 7,124.26 7,124.26 1,278.07 18.0% 444 5,826.00 7, 106.08 {18.24F D.3% |
010 _| Site Cootdination 155.00 |_EACH 56,901.73 56,301.73 5502638 | 919% 336.28 4,840.49 50,875.65 (25884 00% |
011 |Removal impacted | 834785000 SF 265,060.22 28506922 281,870.02 100.0% 0.54 e 201,970.02 680080 ] 2.4%
012 1T&D of 1 cled Solls 8400001 TON 218,156.20 219,756.20 158,903 85 72.3% 2616 £0,869.00 21977294 16.74 0.0% |
013 | Sampling & Analysis 2480000 ) TOM 10,320.38 40,320, 786043 75.6% 0.42 2,541.50 1341083 90.55 9%
014 | Restoralion 534,750.00| SF 473.788.10 423,763.10 S84,419.33 200.0% 1.09 - 584,418.33 160683123 | 37.9%
| 015 [Sod & Seed 155.00 | EACH 187,376.40 187,378.40 185,960.14 99.3% 1,208.4 1,311,15 1B7.271.28 (10511 0.1
15 _|Garden & Flower Bed 155.00 | EACH 11710.60 11,710.80 17,158.53 100.0% 106.79 LI 17 159.53 5448731 4656%
17_|Rock_Mulch, & Mise 155.00 | EACH 82£62.70 §2,562.70 72,548.23 | B7.9% 532,54 95,887.78 82,536.02 2668)] 0.0
0918 _|Posi Construction Maintenance 534,750.00) SF 101,750.60 101,750.90 13,251.20 13.0% 0.19 8839418 : 101,645.37 {105.530 -0.1%
019 _|Ste Coordinalion Follow-up 55.00 |_EACH 50,001.70 59,801.70 15,008.05 250% 387.38 45,030,860 60,038.85 13895] 0% |
020 | Site Teardown & Demobilzaiion 100 LS ,152.30 9,152.30 - 0.0% 5,152.30 9,152.30 9,152.30 . 0.0% |
021 ) Comunty Atr Monilgring 400] MTH 3339.70 3335.70 8,991.18 100.0% 223513 - 899118 5651.40 | 169.2% |
022 |Fuel, OF Misc Field Supplies 26.00 | DAY £4,940.80 4,846.00 3603231 55.4% 577.59 2001165 55,044.00 97.40 3.1% |
022 _|Asarco Suppon o) LS 1,263.00 261.00 43439 3A4% 1,262.74 B28,36 176274 1,74 % |
024 T&D to Landfil 2800001 TOM 2306,930.60 206,830.50 - 0% ©__109.82 300,930.40 206,630.40 _{0.20 0% _|
025 _|Lead Base Pakt Assesment 45000 | EACH 143,122.20 143,122.20 - 0% - 318.05 143 122.05 14312205 1016 0.0%
026 _JLead Base Painf Abalement 100.00 | EACH 35244730 352,447.30 - 0% 352447 352,d47.30 352,447.30 - 0%
027 _|Sprnkier Sysiem 1.00 LS - _50,000.00 15,358.60 H0.7% £0,020.01 4,650.41 50,020.01 2801 0.1% |
100 |Fee 1.00 -] 183,020.00 183,020.00 183.020.00 100.0% 183,020.00 - 3 183,020.00 = 0.0%
Y

Totals 100 LS § 2,056,160.25 § 3,056,169.25 5 1,998,220.89 65.4% $ 388,703.63 $ 1,236583.45 § 323482314 $175853.89 5.38%



